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“Are you Travis (expletive) Watson? The guy who says they are hiring folks from the 
neighborhood to work on the project up the street?” A group of about nine fairly agitated 
ironworkers greeted me outside the Dudley Street Neighborhood Initiative offices early 
one morning. 

I extended my hand. “Well, my name is Travis Paul Watson, but I’m probably the guy 
you are looking for,” I said with a bit of a head nod. “Anything I can help you with?”  

“Look, every project says there are jobs for folks from the community. And you know 
what?! We NEVER get those jobs!” 

“This isn’t every project and DSNI isn’t every organization. Come in, let’s chat and have 
some coffee.”  

The ironworkers were referring to the Kroc Center, a massive community center being 
built by the Salvation Army in DSNI’s neighborhood, the Roxbury and North Dorchester 
area of Boston. DSNI was a community planning partner in the project, and it convened 
the Kroc Workforce Committee. That group of 20 or so residents, community advocacy 
groups, elected officials, the project owner, and the general contractor (Suffolk 
Construction) met weekly during the construction of the Kroc Center, to make sure the 
hiring goals the community had set for residents, people of color, women, and minority- 
and women-owned businesses became reality for once, rather than the empty promises 
the ironworkers were used to.  

The Beginning  

In 2005, The Salvation Army (TSA) and Dudley Street Neighborhood Initiative (DSNI) 
joined together in response to a competitive national process to have a Ray & Joan Kroc 
Community Center built in the Dudley neighborhood. At the end of 2006, the Dudley 
community was selected as a location for a world-class 90,000 square foot community 
center that opened its doors in March 2011.  

TSA and DSNI agreed that the construction process would adopt the hiring standards set 
by the Roxbury Master Plan Oversight Committee, which are more rigorous than the city 



of Boston standards: at least 51 percent of construction workers would be Boston 
residents, 51 percent would come from racial minority groups, and 15 percent would be 
women. DSNI and TSA also agreed that 85 percent of the full-time permanent staff 
would live within one mile of the center’s doors. The Kroc Workforce Committee was 
tasked with ensuring that the construction workforce goals were met.  

The Boston standards, referred to as the Boston Residence Jobs Policy, require that on 
private development projects over 100,000 square feet, 50 percent of workers are Boston 
residents, 25 percent are minorities, and 10 percent are women. This has been in place 
since the 1980s. But as recently as 2009, a Boston Globe story uncovered that, in 2008, 
Boston residents performed just 32 percent of construction work in the city of Boston; 
minorities performed 30 percent of the work; and women performed just 2 percent of the 
work.  

The Kroc Workforce Committee was launched in January 2007. At first, the committee 
met irregularly, as construction was still far off. As construction became more of a reality 
in 2008, DSNI reconvened the group of about 20 to strategize more seriously around the 
workforce goals. While some members drifted away, the core group stayed intact and 
grew larger as more people became interested. Soon the committee was meeting monthly, 
then biweekly, and, then suddenly, the Kroc Workforce Committee, which was meeting 
weekly, emerged as one of DSNI’s strongest and most active groups, setting new paths to 
capture economic power for residents, minorities, and women. 

Taking Action 

Seven action items got the Kroc Workforce Committee up and running. 

1. We convened small sessions with Suffolk Construction (the general contractor), 
The Boston Redevelopment Authority (compliance monitors), and subcontractors. 
These sessions, which took place before subcontractors started work allowed us to 
go over the workforce requirements, ask about any difficulties subcontractors 
anticipated in reaching them, and offer the workforce committee as a resource to 
recommend workers if they anticipated being a few people short of the 
requirements. The lesson: Meeting with subcontractors before they start work 
gets all parties involved on the same page regarding workforce requirements.  

2. We established contractor timelines. Once a contractor was hired, we went over a 
timeline with them, which determined their anticipated workforce needs from 
week to week. For example, during the first week contractor “A” was on site, it 
was possible that it might have horrible compliance numbers. Perhaps this was 
due to only having one person working. By the second week, however it might be 
in compliance due to an increase in crew size to six. The lesson: Understand 
individual plans for hitting numbers. This can help avoid arguments and 
misunderstandings with contractors.  

3. We convened weekly workforce development meetings with the goal of being 
transparent. At its largest, the Kroc Workforce Committee included residents, 
DSNI board members, union and non-union workers, the Boston Redevelopment 



Authority, the general contractor, the owner of the project, and local nonprofits. 
We welcomed anyone who wanted to attend but also reached out to other 
community groups, nonprofits, and organizations inviting people to join. 
During our weekly meetings we reviewed what contracts would be awarded 
coming up, weekly compliance reports (if a contractor was out of compliance, we 
used our collective lists of workers to decide on recommendations for Suffolk and 
the contractor), and other construction related issues As a result of the Kroc 
Workforce Committee’s work, eight corrective action meetings were executed to 
address when contractors did not meet our workforce goals. The lesson: Being as 
transparent as possible helps create buy-in and ownership of the project in the 
community.  

4. We created a walk-on application system: We used a highly visible trailer on the 
construction site for walk-on applicants. Photocopies of the applications were 
made and shared with DSNI and the larger community. Applicants were divided 
by “union” and “non-union” affiliations to make it easier for the contractor to find 
an appropriate worker for their scope. The lesson: Walk-on applications are not 
always a great tool for putting people to work immediately. Many times, 
subcontractors use workers that they have a previous relationship with. This is 
OK as long as workforce goals are being met. However, walk-on applicants can 
be useful if workforce goals aren’t being met and/or the contractor “can’t find 
anyone.” They can also be useful to general contractors and the community on 
future projects.  

5. We reached out to as many organizations and workers as we could to get them 
involved in the project. We urged folks to fill out the walk-on application and to 
join the Kroc Workforce Committee. Outreach strategies took place on the street, 
at the neighborhood sub shop, at church, in community meetings, and via social 
media. The lesson: You can never do enough outreach.  

6. We hosted community meetings every six weeks or so. They were used to both 
update the community and to get feedback on the project. We chose central 
locations, easily recognizable by the community and accessible by public 
transportation. The lesson: Community meetings that cover all aspects of the 
project, including construction, are critical to keep the community up-to-date on 
its progress.  

7. We convened small sessions with the general contractor, neighborhood resources, 
and the walk-on applicants. The Kroc Center was an all-union project. However, 
many of our walk-on applicants were non-union. These sessions were used to 
explain resources for small business development (Roxbury Builders Guild), pre-
apprenticeship opportunities/GED (YouthBuild Boston), and the union 
membership process (Suffolk). The lesson: Not all walk-on applicants will be 
ready to work immediately; however, there are many community 
groups/organizations willing and able to help them become job ready. 

Contractor Commitment 

Suffolk Construction and its project manager, Jim Grossman, got very creative when it 
came to creating opportunities for minority- and women-owned enterprises (M/WBEs) to 



work on the Kroc Center. They committed to help companies that did not have a large 
administrative staff work through their reporting and documentation standards. They 
made themselves available to help with requisitions and monthly reporting and 
understanding the terms of the contract. And they developed working sessions with 
potential companies to determine the right size scope of work to fit the company’s 
present capabilities. 

Suffolk Construction staff’s commitment to the Dudley Street Community went well 
beyond just minority- or women-owned business enterprises opportunities. They also 
attended the weekly Kroc Workforce Committee meetings; made themselves available 
via email, phone, and in person to anyone in the community with construction-related 
questions; and were open to building relationships and partnerships within the 
community. In fact, a representative ended up being elected to the DSNI board because 
they earned enough respect from their commitment to these goals. 

Lessons Learned 

Community residents have traditionally been overlooked or barred from decision-making 
tables when it comes to managing plans for meeting workforce diversity goals on 
construction projects. As a community planning partner on Boston’s Kroc Center, DSNI 
ensured that residents’ voices were heard directly; we brought residents to those decision-
making tables with our staff. 

In the case of the Kroc, the Dudley Workforce Committee met weekly and started each 
meeting by going over two workforce compliance reports: one from the general 
contractor and one from the City of Boston. This checks-and-balances system ensured the 
team that what we were talking about was real, that the individuals the report represented 
were in fact working on the project.  

Many times, subcontractors were not meeting the agreed upon hiring goals. These goals 
were a condition of their contract, and tensions ran high as we struggled to come to a 
shared understanding of what was going wrong, and how to address it. 

Two things saved our group from fraying and losing the ability to work together: First, 
respect. Each member of the team maintained respect for the others, even when we 
disagreed. Second, that we shared higher goals, which was the foundation of our respect. 
Our ability to work together was preserved by our common agreements that the hiring 
goals mattered a lot. 

In the end, most cases of non-compliance were rectified at the meeting using the walk-on 
applications, referrals from the committee, or the general contractor/subs “finding” the 
right workers. In the very few instances that these tools failed, we held corrective action 
meetings and got things squared away.  

A local leader in construction compliance often reminds me that it comes down to this: 
At the end of the day, each sub had a signed contract and had written the workforce goals 



into the contract themselves. It was a business decision for him or her to take on that 
contract knowing what the goals were. Because of this, there should be no excuses for not 
meeting the goals. 

What We’d Change 

Though we got a lot right, looking back there are also things we would do differently. 

The total workforce goals for the Kroc Center were contractually binding for the project 
as a whole, once it was complete.  

Best practice suggestions for another project: Have workforce percentages binding per 
trade, and per contractor written into the contract. This helps to ensure that every 
contractor in every trade is doing its part in complying with the goals. Get these 
agreements in writing well before construction starts! 

While we worked to employ as many residents living close to the site as possible, we did 
not require hiring from specific neighborhoods, just from within the city.  

Best practice suggestion for another project: Set specific hiring goals for a given 
neighborhood/neighborhoods. This would help increase economic opportunities in the 
community where the construction is taking place. 

Our project contract read that the total value of subcontract awards for the center would 
include 35 percent M/WBEs with a preferred (but not required) breakdown of 25 percent 
minority-owned and 10 percent women-owned. These percentages were for the complete 
value of subcontract awards and not by trade, and the 35 percent was contractually 
binding only for the project as a whole once it was complete.  

Best practice suggestion for another project: Increase the total value of subcontract 
awards to 50 percent for M/WBE and make it a requirement. This would help increase 
economic opportunities for M/WBEs in the community where the construction is taking 
place. 

Due to cost, we did not have an independent community-based compliance monitor on 
the project. The general contractor and the City of Boston did the monitoring.  

Best practice suggestion for another project: Have an independent compliance monitor to 
verify workforce numbers of the general contractor and the city. A city can only monitor 
a specific project for so many hours a week. The general contractor has a vested interest 
in meeting all workforce goals. An independent monitor who is on site full-time is in the 
best position to give the most accurate compliance reports. Of course the downside is cost 
and this is typically not factored into a construction budget. 

The general contractor provided their internal tracking sheets and other materials as 
needed for our meetings. We did not ask them to do extensive research outside the scope 



of their usual responsibility and commitment to the owner and community, but we did 
ask them to create their own compliance matrix. Some committee members found this 
easier to read than the City of Boston reports. At our workforce meetings, we compared 
the two reports and looked for discrepancies.  

Best practice for another project: Before the project starts, go over what materials you 
would like with general contractor. 

We counted apprentices in accordance with individual union regulations.  

Best practice suggestion for another project: Have specific goals relating to apprentice 
hiring. Giving an apprentice a chance to work could help springboard them on the road to 
a new career. 

Penalties for not being in compliance with our workforce goals were not part of the 
strategy or contract on this project. This is still a point of contention, even among Dudley 
Workforce Committee members! Some feel that there should be penalties for not meeting 
workforce goals. Others go so far as to say that consistent non-compliance should result 
in removal from the project. However, others feel that monetary penalties don’t work.  

Possible best practice for another project: Use incentives to encourage general contractors 
and subcontractors to hit hiring goals. For example, each 5 to 10 percent increase in use 
of M/WBE as subcontractors results in an increase in payment to the general contractor 
of a certain percentage. The same strategy could be used with subcontractors too, in 
relation to hiring residents, minorities, and women. 

We were unable to obtain union membership demographics prior to construction and paid 
the price when it came to masonry work. As the masonry work started, we soon realized 
that our local union did not have enough women to meet our goals, driving down the 
female numbers for the entire project. 

Best practice for another project: Obtain union membership demographics upfront. This 
will allow you to accurately evaluate by project whether each trade will be able to meet 
your workforce goals. 

Best Practice for another project: Add veterans to your workforce goals! Creating job 
opportunities is one way we can honor their service and ease their transition to civilian 
life. 

Final Thoughts 

Construction of The Salvation Army Ray and Joan Kroc Corps Community Center was a 
mutually beneficial process for all parties involved that yielded truly amazing results. Our 
final workforce numbers were 45 percent Boston residents, 44 percent minorities, and 8 
percent women. (The figures for women are due to the extremely low number of women 
working in some of the trades. This made it extremely challenging to satisfy our goals in 



that category because we counted on each trade/contractor to meet our goals). Although 
we fell a bit short of our workforce goals, we exceeded the averages in Boston 
significantly, and our efforts helped set the bar for future construction within the City of 
Boston. Suffolk Construction has also taken the lessons it learned on workforce diversity 
into its future projects. 

One of the biggest lessons from this process is take time to listen to one another. Don’t 
just hear people; truly listen to them. Often the answers to some of our most complex 
challenges are right in our own communities. In this case, part of the solution to more 
inclusiveness in one of Boston’s largest economic generators was created together, for 
free, by people of all backgrounds. The Kroc Workforce Committee and residents of the 
Dudley Street neighborhood helped set Boston’s union industry standards for 
construction workforce compliance. You can too. 

Currently, the best practices and lessons learned from the Kroc Center’s construction are 
being implemented on three U.S. Department of Housing and Urban Development 
Choice Neighborhoods construction projects. All three projects have hiring requirements 
of 51 percent residents, 51 percent minorities, and 15 percent female, and contracting 
requirements of 30 percent MBE and 10 percent WBE.  

Today is a new day. Never again should communities be satisfied with high levels of 
unemployment for residents, minorities, women, and M/WBEs on union construction 
projects. The construction of the Kroc Center and the work of the Kroc Workforce 
Committee demonstrate that these very groups, typically extremely underused during 
construction, can and should be given their fair share of the work.  

This article was adapted from a longer report, For the People, By the People. 

 

More Tips 
RATE YOUR CONTRACTORS 

Consider creating “contractor report cards.” Chances are contractors bidding on a project 
have worked in your city before. Check to see how well they have done hiring residents, 
minorities, and women in the past and use this as a measure to project how well they will 
meet your goals/requirements. This strategy has been instrumental to the three Choice 
Neighborhoods projects’ diversity plans.  

STEWARDS ARE YOUR FRIENDS 
Build relationships with the union stewards. They are your eyes  
and ears on the project from the perspective of the workers. 



DON’T BE LATE TO THE GAME!  
Meet with unions and contractors well ahead of time to discuss hiring goals and 
opportunities to maximize community participation. DSNI hosted a building trades career 
fair well ahead of construction to allow prospective candidates the time needed to get into 
an apprenticeship. 

USE THE BIDDING PROCESS 
Typically workforce requirements are written on pre-bid papers. A bidder simply signs 
the last page and initials each page. Some cross out workforce numbers and add their 
own, for better or worse. Our workforce requirements were written in pre-bid papers, but 
farther down the page there were three blank lines where the bidder could write in their 
expected workforce. Our general contractor found this to be more effective in weeding 
contractors out who were “not real” about meeting the workforce requirements. 

MEET FREQUENTLY  
Choose a time and date that works for people. We met twice monthly during the 
beginning and end of the project and weekly during peak construction. Even during 
weeks you aren’t meeting, disseminate compliance reports, meeting notes, and other 
related articles. 


